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ABSTRACT 
 
 
This is a project envisioning transformation of Cambodia microfinance institutions 
(MFIs) to include competitive products and services in order to satisfy the unending needs of 
the clients.  The microfinance industry in Cambodia grew at a rapid pace, however, now 
small players are challenged to catch up with the pioneers.  Furthermore, MFIs are also 
burdened with financial problems, clients with multiple loans, high portfolio at risk, and 
frauds committed by staff or by clients.   
Thus, this project will focus on small MFIs to equip them with the necessary skills 
and technology in order to survive in a competitive environment.  The project constitutes to a 
capacity-building program composed of all interventions needed to boost the potentials of the 
MFIs.  The capacity-building program consists of coaching and mentoring, training and 
exposure visits, investments, linkaging and mobilizing resources, advocacy and lobbying, and 
research and product development.   
The program helped the MFIs to acquire new technology in order to implement 
microfinance operations, create new products and services that provide more benefit to the 
clients, mobilize grants and loan funds that the MFIs could use in their operations and staff 
training and development, and lobby with regulators about implementing new products and 
strategies for the benefit of poor clients.  It is expected that these interventions implemented 
with the MFIs will result in smooth operations and sustainability of the MFIs and create the 
ability to respond to and satisfy the changing needs of empowered microfinance clients. 
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BACKGROUND 
 
 
The Philippine-based Center for Agriculture and Rural Development (CARD) 
Mutually Reinforcing Institutions (MRI) is composed of eight (8) institutions delivering 
specialized but integrated products and services in the field of microfinance.  CARD Inc. is 
an NGO providing microfinance program to its members; CARD Bank, Inc. and Rural Bank 
of Sto. Tomas (RBST) are accredited microfinance-oriented banks focused on poor women 
who have dreamt of owning a bank; CARD Mutual Benefit Association (MBA), Inc. and 
CARD MRI Insurance Agency (CaMIA) are providing a way for the poor to have access to 
insurance packages; CARD-MRI Development Institute (CMDI), Inc. provides degree and 
non-degree program and courses in microfinance for practitioners; CARD Business 
Development Services Foundation Inc. (BDSFI) responds to the needs of CARD clients in 
promoting and expanding their business activities; and CARD MRI Information Technology 
(CMIT), Inc. is a technology provider for microfinance practitioners. 
 CARD MRI is an acknowledged microfinance leader in Asia.  Over the years, it has 
received increasing demands for its technical assistance (TA) from microfinance players both 
in the country and abroad.  Inspired by the vision and the capability to be at the forefront of 
growth in the microfinance industry, it has forged partnerships with institutions in South-East 
Asian countries to bring increased prosperity in the region. 
 CARD MRI’s first international office was set up in Cambodia in 2006.  Recognized 
by the Cambodian Government as an international NGO, the CARD MRI Cambodia Liaison 
Office (CLO) worked with two local MFIs by providing short-term TAs and training courses.  
CARD MRI CLO plays a key role in the growth being demonstrated by the two institutions.  
The clear gains of the collaboration, emboldened CARD to expand its program in Cambodia.  
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The office also works with local NGOs with credit and savings facilities to expand delivery 
of client-responsive products and services. 
Furthermore, as CARD MRI personnel share their expertise to others, they 
experienced increasing levels of confidence  and satisfaction.  Clearly, CARD too, benefits 
from the good it spreads all over.  Finding a win-win situation for all parties concerned, there 
is no stopping CARD from deepening its impact in the Cambodian microfinance industry. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3 
PROBLEM STATEMENT 
 
 
1.1. Lack of Capacity of Cambodia Microfinance Sector 
 
The microfinance sector in Cambodia is composed of the licensed MFIs and 
registered NGOs providing credit and savings services.   Basically, the microfinance 
providers in Cambodia started as socially-oriented NGOs focused on health, education, relief 
and related projects.  It was only in 2000 that the National Bank of Cambodia (NBC) started 
to issue and revise regulations in order to transform NGOs into registered or licensed MFIs 
according to their scope of operations.  This actuality already highlighted the main reason 
that positioned the Cambodia microfinance sector to lack of capacity.  The sector is still 
young and there is not much experience to get the needed skills. 
 
1.2. Causes for Lack of Capacity: 
 
Aside from the above, there are several factors that contributed to the lack of capacity 
of the Cambodia microfinance sector.  First is the lack of available effective microfinance 
systems locally.  Cambodia is a post-conflict country where many of the foundations for 
growth and development—including the banking and finance system—have been shattered 
and need to be restored.  Thus, it needs to import microfinance best practices from other 
countries.  However, even the previous TA providers to most of these MFIs have not been 
very effective.  Feedback from local MFIs said that the TAs stayed just for the sake of being 
present in the country in order to collect payment from donors.  
Second, the conflict in the past also left inexperienced and very young human capital.  
It was the educated population which was the primary target of the past Khmer Rouge to 
totally eradicate.  Hence, the current microfinance sector has very unstable staffing because 
of limited capacity of staff hired.  The instability is also true because of the current trend that 
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staff could transfer from one MFI to another due to demand for higher salary or pay.  This 
situation also demonstrates the dissatisfaction of staff with the MFI’s human resource 
management program.  
Lastly, true to most small players, the lack of funds is also a crucial reason for 
hindering the MFIs to develop their staff and operations.  Staff skills development activities 
such as training are felt to be a cost and not an added-value benefit for the institutions. 
Having started as NGOs, most of the MFIs are still credit-driven and/or donor-dependent.  
This leads them to another challenge which is to encourage donors or lenders to release funds 
for their operations.  Since they are small players, most of them are new while those 
operating for a longer period have experienced serious fraud in the past which made them 
more unattractive to donors or lenders.  Another factor that made it difficult for them to grow 
funds is the limitation from the National Bank of Cambodia (NBC), the regulatory body, that 
they cannot mobilize savings from the public.  
1.3. Effects of Lack of Capacity 
 
The weak microfinance sector resulted in a variety of unpleasant situations in the poor 
community and the sector itself.  As of March 2009, the 17 licensed MFIs have a total 
outreach of 828,716 compared to its total population of 13.8 million (ARCM, 2009).  The 
performance of the sector looks promising but the reality in the field showed the contrary.  
Newspapers in Cambodia (Daily Cambodia and others) currently exposed the multiple 
lending being done by microfinance clients.  A client will get a loan from an MFI to pay her 
loan due from another MFI and the cycle will go on until the client could not access another 
loan from any MFI.  In reality, there was several multiple countings in the total outreach of 
the sector which made it inaccurate. Also, due to the country’s underdeveloped financial 
sector, there is an absence of banking facilities in the rural areas especially those hard-to-
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reach ones.  This situation limits the MFIs to do microfinance operations in the said areas 
since a bank, where their respective head offices can transfer funds and where they safe keep 
their cash collections, is essential to efficiently run their operations.  Both scenarios lead to 
more poor families.  The first one is pushing the poor to be landless and/or homeless since 
they use their land to secure a loan from the MFIs while the other does not provide an 
opportunity for the hard-to-reach rural folks to be economically active through the help of 
MFIs.  
Moreover, the weak sector also broadens the gap between the big and small players.  
As of March 2009, the outreach of the big players ranged from 80,000 to 230,000 while the 
small ones ranged from 50 to 10,000 clients only.  The total loan outstanding of the small 
ones is also incomparable with the big ones as the total amount of loans outstanding of the 
big MFIs is USD254 million while the small MFIs is only USD20 million.  In addition, it is 
also easier for the MFI staffs or clients to commit fraud in a weak sector.  It takes a long time 
for the MFI to detect fraud which resulted in big or even unsolvable problems.  Finally, the 
lack of capacity of the sector also leads to high portfolio at risk (PAR).  Compared to 
December 2008, the PAR of the whole sector increased to 1.76 percent from 0.71 percent.  
These three (3) scenarios if not attended to will lead to either dissolution or merging of small 
MFIs.  Dissolution and merging have the same impact on the clients as they will have fewer 
options or, worse, will have no other option but to borrow loans from loan sharks.  The 
problem tree for the summary of the above discussion can be seen in Figure 5. 
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REVIEW OF RELATED LITERATURE 
 
2.1. Purpose of the Review 
 
This review of related literature aims to analyze the situations that lead to the need for 
capacity building in microfinance institutions or its industry, and the structure or components 
of a capacity building program that would work in an environment similar to that of 
Cambodia. 
2.2. Introduction 
 
“Capacity building is more art than science.  Getting it right is difficult.  Measuring 
results is even harder” (CGAP, 2005, ¶7).  However, CARD takes the challenge of building 
the capacity of the microfinance industry, not only of the Philippines but also in Cambodia, 
and then the whole world.  “While there seems to be international consensus that capacity 
building is key to promoting sustainable development, more attention needs to be drawn to 
the way to go about it” (United Nations Environment Programme, 2006, p.2).  The focus of 
this study is to come up with an appropriate and effective capacity building program that will 
strengthen the microfinance industry in Cambodia. 
UNEP described capacity building as building abilities, relationships and values that 
will enable organizations, groups and individuals to improve their performance and achieve 
development objectives (2006, p.2). 
2.3. The Need for Capacity Building in Microfinance 
 
One and first on the list of the Millennium Development Goals is to eradicate extreme 
poverty and hunger.  Microfinance is seen as one powerful tool to achieve this goal.  
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However, there are lots of studies that prove that in order for microfinance to be effective, 
capacities should be improved.  According to Fernando (2002), “The trend in the 
microfinance industry in Asia is toward a more diversified scope of services, however, the 
MFIs that are making effort to diversify the scope of their services are realizing the 
limitations of their institutional culture and institutional capacity, particularly skills level of 
staff as well as the need to make drastic institutional changes to ensure diversity in scope of 
services” (¶17). 
  Banyan Global (2005) in the Microfinance Sector Review and Program Assessment 
shared that “One of the key gaps that hindered growth and commercialization of 
microfinance sector in Indonesia is the weak institutional capacities of the retail institutions.  
They often have a narrow range of financial products and they lack innovation to address the 
underserved segments of the market” ( p.2). “Retail financial institutions need complex skills 
to offer poor people quality financial services on a permanent basis.  In most countries, 
inadequate retail capacity is the main bottleneck to scaling up microfinance” (CGAP, 2005, 
¶1).  The need for capacity building and appropriate training was also identified by Bablis 
(1999) as “one of the major constraints on the implementation of MFIs” and “such financial 
institutions require people who have specialized skills” (pp19-20). 
Another demonstration of need for improvement in the microfinance sector, Fernando 
affirmed in his study that “Despite the massive demand for a broad range of financial 
services, microfinance services providers in Asia still meet only a very small proportion of 
the demand” (2002, ¶6).  This proves that MFIs need to widen their outreach and to innovate 
their products and services because as Fernando (2002) asserted, “those who do not pay 
attention to financial and institutional innovation will be increasingly marginalized” (¶25).   
This will be proven to be true as small and traditional microfinance players are being left 
behind by those players willing to take the risk and test or implement new strategies. 
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2.4. Microfinance Capacity in Cambodia 
 
 
Cambodia, which is the focus of this study, came from three decades of internal 
conflict thus in 1990s microfinance was first provided by NGOs.  Therefore, limited capacity 
is present in the country as mentioned in the technical brief number 2 of Microenterprise Best 
Practices (MBP, p.4) that limited human resource capacity is one of the greatest constraints in 
MFIs, which is a common theme in post-conflict settings.  Fernando (2002) expounded that 
NGOs are dominant suppliers of microcredit in Cambodia and Campion (2001), noted that 
“Since many MFIs began as NGOs with a social mission to reduce poverty through the 
provision of loans, few MFIs have the management capacity to successfully manage a 
commercial financial intermediary.  One of the greatest needs to develop a commercial 
microfinance industry is the building of management capacity in the areas of risk 
management, management information and internal control, marketing and customer 
responsiveness, and human resource development” (p.59). 
Organisation for Economic Co-operation and Development (2004) said, “The most 
sizable outreach achieved by NGO microfinance, to date, is seen in Cambodia, where the 
total estimated number of borrowers of all rural MFIs has reached about a quarter of the rural 
households, according to NBC.  Generally speaking, local capacities to run microfinance 
programs in a professional way are yet very weak in many aspects, such as implementation of 
adequate lending methodologies, achievement of sound financial management, and 
establishment of appropriate governance in spite of active support by international NGOs 
specialized in microfinance” (p. 296). The growth in the microfinance sector in Cambodia 
evidenced by the increase of players is commendable.  However, this growth could be 
negative if not controlled by a system.  According to Fernando (2002) “When clients are able 
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to choose between many suppliers of microcredit, they are driven into over-indebtedness in 
the absence of institutional mechanisms for sharing credit information among MFIs” (¶20).  
Nevertheless, the need for capacity building is known to the microfinance sector 
especially in the developing countries.  However, as mentioned by Fernando (2000) that the 
future direction of the microfinance industry in Asia will depend on a number of factors 
which one is the extent of support for capacity building of MFIs in the region (¶22). 
 
2.5. Elements Capacity Building Program 
 
 
Although the need for capacity building is still present, there are experiences that 
revealed certain strategies that helped some retail financial institutions.  The donor brief of 
CGAP mentioned that building the capacity of financial institutions starts with defining the 
skills needed, then designing the best package of services.  Also, selecting the right delivery 
mechanism is crucial; the choices should take into account the institution’s background, 
maturity, legal status, size, products, and staff qualifications.  Some of the delivery 
mechanisms to choose from are advice and coaching, training courses, degree programs, staff 
exchanges, study tours, manuals and guides (2005,) . UNEP seconded that “A wide range of 
approaches is available to build capacities, including training, formal education, capacity 
building projects, networking, and others.  Which approach will be more effective strongly 
depends on the specific objective to be achieve” (2006, p.3).  
The success story titled Empowering Local Microfinance Institution in Benin revealed 
that the outstanding achievement of the microfinance institution is attributed to a combination 
of several factors such as “proper technical assistance and empowerment” and the 
“determination of dedicated and experienced staff to face operational changes” (USAID, 
2005, ¶2).  “Where human resources are limited, it may be wise to invest in external technical 
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assistance and in extensive staff development programs.  However, this level of support was 
required not only for initial operations but, more importantly, for training Cambodians for the 
long-term.  Human resource development activities include in-country training and study 
programs and workshops, seminars, exchange visits, and courses abroad” (MBP, p.4). 
 
2.5.1. Coaching and mentoring 
 
 
Employment of a technical assistant, responsible for training branch managers and 
field assistants, as well as for project monitoring and evaluation, is one development activity 
(Bablis, 1999)).  Moreover, CGAP mentioned that it is necessary for the TA providers to 
make a long-term commitment.  CGAP (2005) also shared that “Building retail capacity 
requires reliable access to technical services over several years.  Consultants who drop in 
once or twice a year are usually not effective in helping new institutions build core operating 
systems” ( ¶9). 
  
2.5.2. Training and Exposure Visits 
 
According to Bablis (1999), “the challenge to learn valuable lessons from existing 
MFIs and to continue to improve remains thus it is prudent to heed the advice of Professor 
Yunus to undergo an intensive dialogue and exposure program in the existing units”(p.21), 
“Donors could support the continued development of the microfinance industry by paying 
some technical assistance and training.  As donors move away to direct subsidies and towards 
capacity building support, the industry will attract more commercial capital and be better 
equipped to satisfy unmet global demand” (Campion, 2001, 63-64). 
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“Internal conflict can be reduced by developing strong internal controls and by 
conducting training in the areas of governance and management.  MFIs in Cambodia 
experienced a host of internal problems as they grew.  However, many of there might have 
been averted if sufficient attention had been devoted to internal controls and to training staffs 
in the basics of NGO governance” (MBP,date, p.4). 
 
2.5.3. Research and Product Development 
 
Assistance for MFIs to innovate their products is also seen as beneficial.  “The 
increasing knowledge of potential and existing clients about the market will exert pressure on 
service providers to improve the quality of their services” (Fernando, 2002, ¶24).  It was also 
mentioned by Fernando in his study that the future of microfinance sector would be that “The 
approach of many service providers will shift from pushing their products to meeting clients’ 
demands” (2002, ¶24). 
 
2.5.4. Advocacy and Lobbying 
 
According to Campion, “For regulations and supervision of microfinance institutions to 
be effective, the regulators must understand the differences between traditional finance and 
microfinance” (2001, p.59). 
 
 
 
 
 
 
12 
COMMUNITY NEEDS ASSESSMENT 
 
 
Capacity building is an ongoing process through which personnel and organizations 
enhance their abilities to enhance and meet developmental challenges.  It is an integral part of 
any institution’s development such as MFIs.  Every MFI has capacity-building programs, 
either formal or non-formal, in-house or external.  However, the effectiveness of the program 
is not the same in all MFIs and not all strategies enclosed in the program are appropriate. 
It is seen as crucial to get the participation of the beneficiaries of the program, in this 
case, the MFIs and their staff.  The effectiveness of any program is significantly affected by 
the acceptance of its beneficiaries.  A project will have more probability of being effective if 
its  design is based on the needs and expectations of its community. 
 
3.1. Purpose of the Study:  
 
The main purpose of the community needs assessment (CNA) is to come up with data 
and information that would help CARD MRI CLO to design an appropriate and effective 
capacity-building program and/or other intervention needed for the development of 
Cambodia MFIs.  Hence, in order to meet the main purpose, the assessment needs to identify 
the hindering factors that cause the lack of capacity of MFIs, the feedback or 
recommendations about the current CARD MRI CLO TAs and trainings, and other possible 
TAs or interventions that the MFIs would prefer to receive and should prioritize. 
3.2. Main Questions that Guided Needs Assessment: 
 
Guided by the purpose of the CNA and the issues discussed in the problem tree, the 
following are the main questions that guided this CNA: 
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1. What is the status of the current microfinance industry in Cambodia? Their own 
institution? And why? 
2. How effective are the existing capacity-building programs of the microfinance 
industry, and their own institutions? Why? 
3. Are the trainings and short-term TAs that were provided by CARD MRI CLO 
successful in contributing development to the MFIs and their staff? Why? 
4. What are the interventions or program improvements that CARD MRI CLO might 
initiate for the MFIs that would help Cambodian microfinance industryimprove? 
3.3. Methodology Used 
  
This assessment used qualitative and quantitative researche as primary sources of 
data.  Focus Group Discussion (FGD) and in-depth interviews are the qualitative research 
methods used while for quantitative data gathering, the survey questionnaire was used.  These 
three (3) methods were used in order to triangulate the information collected from each tool.  
This will also have more bearing on the consolidated results of the assessment tools. 
PRIMARY SOURCE SECONDARY SOURCE 
In-depth Interview Reading Materials: Books, 
Journals, and Articles 
FGD On-line write-ups or researches 
Survey Questionnaire Previous Studies 
 
3.3.1. Methods and Sampling 
 
1. In-depth Interview – The interviews seek to collect the perceptions of the 
MFI heads regarding their strengths and weaknesses in the running of 
microfinance operations in Cambodia.  It also aimed to collect feedback 
from these heads about the work of CARD MRI CLO and to engage 
them in articulating their specific needs for a capacity building program. 
Interviews were conducted with Seilanithih Limited Chief Executive 
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Officer (CEO), Cambodia Health Committee-Limited (CHC-Limited) 
General Manager (GM), and with Cambodia Microfinance Association 
(CMA) Board Chairman.   
2. FGDs – Two (2) FGDs were conducted with the management teams of 
CHC Limited and Seilanithih Limites.  The FGD is intended to collect 
information from the team regarding their perceptions on the lack of 
capacity of their institutions, whether they agree with the lack of 
capacity or not, and their perceptions on what causes the lack of 
capacity.  It will also solicit information on what they think are the 
capacity-building programs needed by the institutions and its staff.   
3. Survey Questionnaire – The survey focused on getting the views of the 
staff on the effectiveness and impact of their own institution’s capacity- 
building program and of the previous training or TAs provided by 
CARD MRI CLO.  Also, the survey consolidated recommendations from 
the staff on how to design or improve the capacity-building program to 
be provided to their institutions.  Random sampling was used in this 
method, wherein 30 staff members from each institution were randomly 
selected from their attendance sheet during previous CARD MRI CLO 
trainings. 
  
3.3.2. Tools Used 
 
The tools used in this assessment were the interview guide, FGD guide, and 
survey questionnaires that can be seen in the appendices numbered 10.2 to 10.4. 
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3.4. Results of Assessment 
 
3.4.1. In-depth Interviews 
 
The Chairman of CMA (Mr. Hout Ieng Thong), the CEO of Seilanithih 
Limited (Mr. Kuch Setha), and the GM of CHC-Limited (Mr. King Kap Kalyan) all 
agreed that the status of Cambodia microfinance is more advanced compared to its 
neighboring countries such as Thailand, Vietnam, Laos, or even Philippines and 
Bangladesh when it comes to regulations or legal framework.  The microfinance 
industry of Cambodia has been regulated by the NBC since the year 2000.  However, 
they all accepted that when it comes to the overall systems of running microfinance 
institutions, they are still far below some countries mentioned above and that the 
industry still needs improvement in terms of professional systems.  However, they 
have positive opinions on the status of improvements  because they already have 
existing systems in place such as loan, financial and internal control that could easily 
be improved.  An advantage mentioned by them compared to other countries is that 
their microfinance industry is heavily supported by the government especially in 
terms of funding.  However, they are also hopeful that monetary situation will 
improve because of the support of different international agencies like International 
Finance Corporation (IFC), Asian Development Bank (ADB), and the Agence 
Francaise de Developpement (AFD) for the development of the microfinance sector 
of the country. 
With regards to the status of Seilanithih Limited and CHC Limited, both heads 
mentioned that they are not too far from the big ones since out of the 20 MFIs, they 
belong to the ninth and tenth spots, meaning they are in the middle.  However, they 
both see the weaknesses of their institutions such as in capitalization and staff 
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competency.  They see the limited experience of their staff in running microfinance 
operations.  Most of the members of their management teams have limited skills 
related to microfinance management. They mentioned that among the management 
teams of the institutions, only the GM of CHC Limited and CEO of Seilanithih 
Limited and other senior operations or field staffs have longtime microfinance 
experience.  Most of them do not have experience in the field since most of them did 
not start from being field operations staff.  In relation to this, the CMA Board 
Chairman shared that he thinks that one of the reasons of limited capacity of the staff 
is the educational system in Cambodia.  He said that it is not as sophisticated when 
compared to Thailand or the Philippines. 
When asked of their perceptions on the existing capacity-building program of 
CARD MRI CLO, the two heads mentioned that they are very pleased with it.  They 
feel that their operations were guided into being professional.  They also mentioned 
that the TA experts previously sent by CARD  fit  the requirements of the assignment 
given to them.  However, the two MFIs feel that the previous TAs covered very short 
periods thus the TAs were not able to cover all the systems that needs improvement in 
their respective assignments.  Hence, they see the need for further TAs from CARD 
MRI CLO that will further assist them in moving to the next level of 
professionalization.  They recommended that if possible, the TA experts should stay 
long-term in their institutions and be in higher levels that could help not only in one 
specific department but could cover the whole microfinance operations of their 
institutions.  They mentioned their need for someone that could serve as a principal 
adviser who will guide them in business and strategic planning and implement the 
plan in their institutions. 
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On the other hand, the CMA Board Chairman appreciated the help of CARD 
MRI CLO with their two-MFI members.  He also saw the improvements of both 
institutions pertaining to their loan portfolio and expansion.  He mentioned that he 
understands that catering to another MFI is not advisable for CARD because of 
competitive strategies. Thus he suggested that the industry would benefit more if 
CARD could also extend its help to the microfinance network, which is CMA, to 
strengthen the management of its MFI-members and facilitate issue resolution and 
oversee industry-wide developments . 
    
3.4.2. Focus Group Discussions 
 
 
Two FGDs were completed in the CNA.  The discussions evolved from their 
perception on the status of Cambodia microfinance and their own MFIs to the 
recommendations they can share for the improvement of both.  Almost all of the 
management team members, 12 out of 16, participated in the FGDs except for some 
that have missions far from their offices or out of the country. 
Profile of Participants:  The management team of Seilanithih Limited is more senior 
than CHC Limited in terms of years of experience in microfinance.  The management 
team of Seilanithih Limited worked in the institution ranging from 6 to 13 years while 
CHC Limited management team worked in the institution ranging from 7 months to 4 
years only.  Ninety-two (92) percent (11 out of 12) have masters degrees or are 
currently enrolled in Masters in Business Administration (MBA) programs. 
In the topic about the status of Cambodia microfinance industry, the 
participants divided the issue into three (3) sub-topics: legal framework, experience, 
and technology used.  All of the participants recognized that the industry still needs 
improvement in comparison to its neighboring countries, Philippines and Bangladesh, 
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in terms of the microfinance systems and technology being used.  They explained that 
some of the issues connected with this are the restrictions and limitations imposed by 
NBC that hindered them in implementing new technologies—the lack of microfinance 
best practices since majority of the MFIs started as NGOs—and lack of funds. Since 
the primary source of their funds came from borrowing, which is uncontrolled, they 
cannot mobilize savings, and local commercial banks are not so willing to lend fund 
to MFIs. 
With regards to experience, 75 percent (9 out of 12) of the participants agreed 
that they lack experience in microfinance operations because microfinance is a new 
industry in the country and as evidenced by the lack of education or skills of clients to 
utilize their loans as well as the MFIs to do strategic expansion.  Finally, the 
management team of Seilanithih Limited acknowledged that among its neighboring 
countries, Cambodia is advanced in terms of regulations.  MFIs in Cambodia are 
licensed and are operated by private companies unlike MFIs in other countries that are 
mostly operated by non-profit organizations.  However, this advantage was not 
recognized by the CHC Limited management team. 
Pertaining to the status of their respective MFIs, 58 percent of the participants 
expressed that they feel their microfinance operations are now better while 42 percent 
said they are in the middle among all licensed MFIs in Cambodia.  The responses 
were derived from the standings of their loan portfolios in the market and they 
perceived that their technologies are the same as those of other MFIs. 
The participants were asked to identify the standards of a good performing 
MFI.  Half of the participants give value to high outreach of the MFI such that they 
have high memberships or high market share, to accessibility to clients since they are 
present in most provinces of the country, to execution of MFI mission that they are 
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really catering to the poor, and to existence of social programs in the MFI.  Other 
characteristics mentioned by the participants with equal percentage of 16 percent are 
flexible systems, good staff management, high quality portfolio, and MFIs that 
operates friendly competition in the field. 
Another topic in the discussion is the satisfaction of the participants with their 
MFI’s capacity-building program.   The participants were united in saying that their 
program is good but they also recognized that it still has room for improvement.  The 
participants like the scholarship offered by the MFIs, the reasonable amount of 
training per diem, and the refresher courses offered to the staff.  However, they see a 
lack of follow-up activities after the trainings so that the knowledge gained from the 
courses will be beneficial to the staff and the MFI. 
Finally, the participants were requested to share recommendations on the areas 
for improvement of the Cambodia microfinance sector and their own MFIs. All of the 
participants said that there should be fair competition among MFIs in the country.  
The MFIs should follow business ethics and coordination for the betterment of the 
industry.  They saw the need for a credit bureau in order to address the problem of 
clients’ multiple loans.  Furthermore, the CHC Limited management team 
recommended that the sector should work more on staff capacity building. 
Pertaining to their own MFIs, Seilanithih Limited management team felt the 
need for committed staff since they experienced high staff turnover especially for the 
field staff.  They also saw the need to train branch managers (BM) on how to provide 
clear directions and manage the branch efficiently.  Another training that they 
recommended was courses that would help the credit officers (CO) promote 
understanding of policies and better client discipline.  In order for these trainings to be 
effective, they added that there should be follow-up trainings or follow-up activities 
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after the courses.  A staff member should be assigned for the said responsibility.  
Moreover, they also saw the need to increase staff productivity and enough fund 
allocation to support their operations.  Finally, they shared that one good source of 
funds is for them to mobilize savings but they need to become a deposit-taking MFI 
first. 
On the other hand, the CHC Limited management team also gave importance 
to their operations.  They said that in order to improve, they should abide by and 
implement the operations policies and procedures properly and not just serve as a 
unread written manual.  They also saw the necessity for better staff capacity and an 
advance management information system (MIS). 
 
 
3.4.3. Survey 
 
 
The survey was given to 30 randomly selected staff members of Seilanithih 
and CHC Limited who joined in one or more capacity building program activities of 
CARD MRI CLO. Most of the respondents came from the BM level (46.7 percent) 
and worked with the MFI for three years (30 percent). 
Pertaining to the capacity building programs of Seilanithih Limited and CHC 
Limited, forty-three (43) percent of the respondents received position-related trainings 
(or company orientation training based on further clarifications with respondents) 
from their institutions (see Figure 1) with a frequency of at least one every six months 
(50 percent).  The respondents feel that these capacity building programs were of 
great help for them (67 percent) and they feel more confident (97 percent) in 
performing their duties. 
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Figure 1.  Capacity Building Activities Received from Own MFI 
Figure 1. Capacity Building Activities 
Received from Own MFI
43%
38%
15% 4%
Position-related skills enhancement training
Re-orientation training
Exposure study to other microfinance practitioner
Enrollment in further studies
 
On the other hand, with regards to CARD MRI CLO capacity-building 
programs, twenty-seven (27) percent of the respondents joined two capacity-building 
activities of CARD which are mostly trainings in nature.  The majority of the 
respondents feel that their performance improved substantially (60 percent) after 
participating in CARD activities. Tthey also observed improvements in their branch 
or MFI operations such as staff are clear about their duties and know the value of their 
contribution to the success of the branch or MFI (29 percent), the internal controls in 
their branch or MFI improved (28 percent), and the loan quality of their branch or 
MFI improved (17 percent) (see Table 1.  The respondents claim that in general, their 
experience with CARD MRI CLO is good (47 percent) (see Figure 2) and that they 
will participate (90 percent) in another capacity building program of CARD. 
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Table 1.  How did CARD capacity building programs help branch or the MFIs? 
 
Table 1.  How did CARD capacity building 
programs help branch or the whole institution? Freq %
The staffs are clear with their duties and know the 
value of their contribution to the success of the 
branch/institution. 22 29
The internal controls in our branch/institution 
improved. 21 28
Loan Quality of their MFI or branch improved 13 17
Our branch/institution became more productive in 
terms of outreach, loan and savings portfolio. 9 12
The camaraderie between all the management and 
staff improved greatly. 9 12
Don’t know 1 1
Total 75 100  
Figure 2.  General Experience with CARD 
Figure 2.  General Experience with 
CARD
20%
33%
47%
Very positive. Positive Good
 
With regards to their satisfaction on the CARD MRI CLO capacity building 
program, the respondents expressed that they like most that the staff of CARD-
Cambodia are very friendly and accommodating (49 percent), that the program of 
CLO is very efficient compared to other capacity-building providers (29 percent). 
They also like the follow-up activities of CLO even after completion of the 
capacity-building program (28 percent).  However, the respondents expressed what 
they least like about CLO program.  Thirty (30) percent of the respondents feel that 
the programs of CLO do not take into consideration the real situation of the 
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microfinance industry in Cambodia.  Twenty five (25) percent of the respondents 
are not happy that the programs are not delivered in Khmer language (Cambodia’s 
local language).  Another eighteen (18) percent of the respondents feel that the 
programs are not well organized. 
Recommendations for the development of CARD MRI CLO capacity- 
building programs were also collected in the survey.  The majority of the 
respondents recommend that the training courses being offered but the program 
should be based more on Cambodia MFI situations.  The respondents also suggested 
that the programs be matched with the capacity of the staff for them to easily absorb 
the objective of the capacity-building activity.  Since most of the respondents came 
from the branch management level, they also suggested that CARD-Cambodia 
should come up with the activities that will help the MFIs to encourage staff   
loyalty..    Others also recommend more improvements in the training courses, for 
instance that it should add other activities such as practices and role plays, that 
CARD should provide more training courses and more frequently, that CARD could 
provide trainings on branch staff management and present new methods and 
strategies to solve operational problems (See Table 2).   
 
 
 
 
 
 
 
 
24 
Table 2.  Recommendations for CLO capacity building program 
Table 2.  Recommendations Freq %
the training courses should be based more on 
Cambodian situations 6 29
present new method and strategies to solve 
operational problems 2 10
add other activities such as practices and role plays
2 10
I would like CARD bring new courses and not long 
time between each training. 2 10
prepare programs that are relevant to the capacity 
of CHC staff in order to improve competency and 
solidify sustainability of the whole operation and also 
help to comfort CHC's staff to work with CHC 
forever. 2 10
provide training on branch staff management/ on 
management 2 10
uniform 1 5
time of training (middle of the month) 1 5
tell them about our experiences that we have faced.
1 5
imitate the experiences and other strategies from 
other MFI to change little 1 5
deliver trainings and provide training materials in 
Khmer language 1 5
Total 21 100  
 
3.5. How these results were used to shape the project design? 
 
The results of the interviews and survey suggested the weak points where the project 
design should prioritized.  Lack of funding and limited capacity of staff in microfinance 
operations were identified in the interviews and FGDs as the major concerns that need 
improvement in the MFIs.  Thus, it signals that CARD MRI CLO also needs to include 
resource mobilization and even capital investments in its assistance to the MFIs.  The FGD 
also mentioned a very competitive industry and that some of the big MFIs are not practicing 
healthy competition. Thus research and product development should be included in the 
assistance of CLO in order to respond to this kind of environment.  The interviews also 
mentioned the limitations of the previous TAs provided, thus it indicates the improvements 
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needed in the mentoring services of CARD such that they should be long-term and more 
institution-wide. 
The results of the survey were used to validate the effectiveness or ineffectiveness of 
the existing program design of the CLO capacity building program.  The results identified 
downsides where CLO needs to improve especially in its training courses:  CARD should 
design its training courses such as they are  not just focused on CARD MRI practices but also 
on existing effective strategies available in the microfinance industry in Cambodia.  
Therefore, these results validate that CARD should increase its services in Cambodia.  
It opens several areas to tap, aside from its existing training and mentoring services such as 
linkaging (for resource mobilization), capital investments, research and product development, 
and advocacy and lobbying for the possibility of offering other microfinance products and 
services to the clients.  The CMA board chairman’s recommendation of working with CMA 
could also be explored to address the issue of unhealthy competition in the industry. 
 
3.6. Stakeholder Analysis 
 
3.6.1. Introduction 
 
Stakeholder analysis is used to understand stakeholders, their positions, 
influence with other groups, and their interest in a particular project.  Stakeholders’ 
participation and involvement in this project is presented in Table 9.  The main and 
active stakeholders for this project are CARD MRI CLO, CHC Limited, and 
Seilanithih Limited.  The clients of both institutions will be the beneficiaries of the 
intervention and support is expected from CARD MRIs in the Philippines, NBC, 
CMA, and the existing and potential donors/investors/lenders of CHC and Seilanithih.  
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It is also projected that other microfinance institutions will be affected by the 
intervention because of competition. 
 
3.6.2. Stakeholders’ Information 
 
Seilanithih Limited and CHC Limited Management and Staff 
The capacity-building program project is implemented with the MFI with high 
involvement of the management and staff.  The management is presumed to be the 
first takers of the program.  They have to have the buy-in of the concept since they are 
the decision makers of what will work and will not work with their MFIs.  On the 
other hand, the staffs are the direct receivers of the project activities and the main 
implementer of the skills that they gained from these activities.  Their commitments 
are very important and it is needed that they understand the benefits of all the project 
activities being implemented.  
CARD MRI CLO Staff 
The trainers, TA providers and full-time consultants have a critical role in the 
success of the project.  They are the ones transferring the skills that would benefit the 
MFIs.  Any false information they shared will impede the mission of upgrading the 
performance of the MFIs.  CLO staffs should always be equipped with the right data 
and updated technologies being implemented by CARD.  As well, their capacities 
should also be upgraded to be effective in their tasks.  
CARD MRIs, Support Units, and International Group 
The staff being assigned in Cambodia is originally from the institutions of 
CARD.  Thus, support of these institutions is vital.  Furthermore, they also served as 
promoters of the MFIs in their international partners or networks which could also 
extend assistance to the microfinance sector of Cambodia.  
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MFI Clients and their Families 
Any improvement in the MFIS is affecting the clients.  They are the 
beneficiaries of the improvements in the system.  However, it is a fact that human 
satisfaction can be elusive, therefore it is crucial to regularly collect information from 
the clients on how services and products can be improved that would suggest 
ownership of the clients and could lead to utilization of the improved products and 
services.   
National Bank of Cambodia 
As the regulator of licensed MFIs in Cambodia, support from NBC is 
unavoidable.  MFIs are not allowed to implement any new product or new strategy 
without consultation to NBC.  Therefore, their acknowledgment of any project is a 
must and establishing a working relationship with them is important.  
Cambodia Microfinance Association 
CMA’s support was also worthy to have because they are committed to the 
improvements and smooth operations of its members.  Ample information about the 
project is needed so that help of CMA could be expected.  They have the ability to 
lobby issues and concerns to the regulators as they are recognized by the government. 
Donors, Investors, and Lenders 
Due to lack of funds, donors, investors and lenders are needed to support the 
project.  It is very important that confidence and trust of these institutions is gained.  
Hence, regular reporting and updates on the activities will strengthen the relationship 
and support from these funders. 
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Other Microfinance Institutions 
As competitors, improvements of Seilanithih and CHC’s capacities have a 
downside, since the two  MFIs could compete in the field or even attract the other’s 
existing clients. 
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PROJECT DESIGN 
 
4.1. Project Description 
 
 
CARD’s mission in Cambodia has barely begun.  CARD MRI CLO is emboldened to 
take an active role in the growth of the Cambodia microfinance industry.  CARD is 
committed to reaching out to MFIs and to seize other opportunities to develop and utilize 
their full potentials.  Capacity building of local MFIs is the avenue that CARD uses in order 
to indirectly reach out more poor people.   
With reference to the result of the needs assessment, it was confirmed that capacity 
building is a complex activity.  Thus, moving from the traditional approach, CARD MRI 
CLO will provide a full-package capacity-building program with the following activities: 
• Coaching and Mentoring.  Home-grown experts will be based in the offices of the 
MFIs to actually show how the technology, systems and procedures, and products and 
services work in the field.  The expert will work with the MFI with long-term 
contracts to ensure that knowledge and skills are effectively transferred and adapted to 
local conditions and requirements. 
• Holding Training and Exposure Visits.  Trainings based on the needs of the MFIs will 
be provided by CLO trainers.  Also, there are trainings that can be held in CMDI in 
Philippines.  Sending the MFI staff for training at CMDI gives them the opportunity 
to visit CARD’s operations and interact with CARD field personnel and clients.   
• Investments.  In lieu of cash payment for the TAs provided by CARD MRI CLO, the 
value of the TA may be provided to the MFIs as capital investment of CARD MRI.  
This signifies CARD’s commitment to a long-term development partnership with the 
MFIs.   
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• Conducting Market Research and Other Studies.  Research experts from CARD will 
help the MFIs to better understand their market—clients, competitors, and other 
stakeholders—and subsequently develop appropriate products and services to meet 
the needs of the clients, among others.  
• Linkaging and Mobilizing Resources.  CARD will help the MFIs to develop a wide 
network of funders and partners through introduction to suitable and interested 
partners within the CARD MRI network.  CLO can develop project proposals, seek 
funding, and implement projects together with the MFIs towards strengthening the 
capacities and broadening the range of products and services of the MFIs. 
• Advocacy and Lobbying.  There are several microfinance services that are still left 
without government policies or laws in Cambodia such as microinsurance.  Thus, 
CARD will help the MFIs to lobby with respective ministries or regulators in order to 
increase awareness and get the approval of these authorities to implement such 
services.  
 
4.2. Target Community 
 
This project serves the two (2) local MFI partners of CARD: Seilanithih and CHC, in 
particular, and the microfinance industry in Cambodia, in general.  The two (2) are both 
licensed and regulated by the NBC.  Both of the head offices of CARD partners are located in 
the capital city of Cambodia, Phnom Penh.  Both are offering group and individual loans with 
required compulsory savings from its clients only. 
Seilanithih Limited started as a project by CARE-Cambodia in 1993.  The project was 
intended to provide credit to villages in the poorest peri-urban areas in the country.  It 
successfully transformed itself into a formal microfinance operator and received its license 
from NBC in December 2003.  On the other hand, CHC also started from an NGO.  It was 
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previously a credit program started by CHC-NGO in 1994.  CHC spun-off as a licensed 
microfinance institution in September 2005.   
The main participants of this project are the international staff based in Cambodia and 
the seasonal/contractual TA professional staff (SCTAPS) of CARD MRI.  They are the ones 
sharing knowledge and teaching the  skills needed by the MFIs.  They go to the field with the 
partners and provide face-to-face assistance with the staff of MFIs.  The critical participants 
of the project are the management and staff of the two (2) MFIs.  They are the receivers of all 
the technologies, systems and procedures that will be shared by CARD.  They are also the 
ones who will implement and practice the said knowledge.  Ultimately, the recipients of the 
benefits of this project are the clients of the two MFIs.  The improvements expected in the 
operations of the MFIs are believed to provide better benefits and convenience to the clients.    
  
4.3. Goals 
 
Clients’ empowerment is commonly the main goal of every microfinance institution 
and it is viewed that a healthy microfinance industry will provide the satisfaction and push 
needed by the clients.  Thus, this project’s goal is to build capacity of the MFIs to capably 
deliver appropriate and competitive products and services that will lead to loyal and satisfied 
clients in Cambodia. 
 
4.4. Objectives 
 
The objectives of this project are the following: 
 
? To enhance potentials of the MFIs in providing effective microfinance systems 
with sound financial standing.   
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? To develop other microfinance products and services for the poor such as 
microinsurance, flexible savings, and credit with education that will give more 
benefit to poor clients.  
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4.5. Logic Framework 
 
Table 3.  Logic Framework 
Narrative Summary Objectively Verifiable 
Indicators – OVIs 
Means of Verification -MOVs External Factors 
(Assumptions) 
Development Objective: 
• Competitive product and 
services delivery of MFIs that 
will lead to loyal and satisfied 
MFI clients in  Cambodia 
 
• Number of clients with 
expanded businesses 
• Number of clients satisfied 
with the MFI 
• Decrease in number of 
clients with double or 
multiple loans 
 
 
• Client satisfaction surveys 
and Impact assessments 
• Market surveys or credit 
bureau 
 
Immediate Objective: 
• On-track capacity building 
program leads to  
o Cambodian MFIs with 
effective microfinance 
systems and sound 
financial standings 
o Availability of other 
microfinance products 
aside from credit such as 
savings, microinsurance, 
and credit with education 
that will provide more 
benefit to clients 
 
 
 
• Operations and Other 
Products – Increase in 
outreach and portfolio 
quantity and quality 
• Human Resource – 
Decrease in staff turnover 
rate 
• Financial - Satisfactory 
financial ratios versus 
standards 
• Internal Control – increase 
in number of branches with 
satisfactory audit ratings 
 
 
 
• MFI rating reports 
 
• MFI External and Internal 
Audit reports 
 
• Quarterly Network 
Exchange by CMA 
 
• Client Satisfaction Surveys 
 
 
 
Capacity building program 
equipped and encourage small 
players to compete with big 
players and stand as other 
options for clients. 
34 
• MIS – timely submission of 
required reports 
• Number of clients accessing 
new products and client 
satisfied with the products 
Outputs (Results) 
• Workable, market-friendly, 
and cost-efficient overall 
operational strategies, policies 
and procedures 
• Competitive and market-
friendly products developed 
• Suitable training program for 
all staff level 
• Adequate fund allocation and 
smooth management  
 
• Number of new strategies 
introduced and 
implemented by MFIs 
• Number of trainings 
provided to MFIs  
• Number of new products 
developed for MFIs 
• Increase in numbers of 
investors and lenders 
• Positive cashflow 
management 
 
• MFI Manuals or TA reports 
• Financial Statements 
 
• Increase in number of 
management and staff 
skilled with microfinance 
operations 
Activities: 
1. Assist in the revisiting of the 
5-year strategic plans of 
Seilanithih and CHC-Limited; 
2. Conduct research on existing 
client satisfaction and on 
possible market preferences 
and assist in new product 
Inputs: 
1.1. Two personnel: one 
assigned in operations and 
one in financial, who will 
assist in the revision of the 
plan, three weeks in 
Cambodia per institution 
and another week for 
Cost: USD 34,400.00 
 
 
• Improvements in the MFI 
systems will give 
confidence to the 
investors/lenders to invest 
in the small MFIs. 
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development or existing 
product enhancement; 
3. Train staff on microfinance 
best practices; 
4. Provide full-time long-term 
technical advisors (TAs) for 
each institution 
5. Link Seilanithih and CHC 
with microfinance 
funders/lenders network; 
6. Assist in the production of 
marketing or promotion tools 
(e.g. annual reports, website, 
pamphlets,  etc) for clients 
and donors; 
7. Assist institutions in lobbying 
with regulators for other 
possible products such as 
microinsurance and voluntary 
savings. 
write-up 
1.2. A Research Expert and an 
Assistant, research tools 
and materials, 
approximately 1 and a half 
months in Cambodia for 
the 2 institutions 
1.3. A Training Officer who 
will facilitate all identified 
trainings to offer 
1.4. Long-term TAs based on 
need of institutions 
1.5. A personnel assigned in 
resource mobilization who 
will attend meetings, 
workshops or forums and 
introduce and market both 
institutions to donors and 
potential investors. 
1.6. and 1.7. A 
marketing/partnership 
personnel who will work 
with the marketing 
department of both 
institutions and will also 
help lobby with regulators 
 
Note: several tasks could be 
assigned to one personnel e.g. 
the Country Representative 
 
Pre-Conditions 
• Both institutions will 
actively support and get 
involved in all capacity 
building program activities. 
• Both institutions will assign 
full-time staff to work with 
the TA and absorb the skills 
to be transferred 
• Strong support from the 
CARD MRIs from the 
Philippines in terms of 
sharing technologies and 
sending Experts. 
• CARD MRI has existing 
network of investors and 
lenders. 
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4.6. Staff and Organizational Structure 
 
 
 CARD MRI CLO staffing is composed of three (3) full-time staff members: the 
Country Representative, the CLO Officer and the CLO Administrative Assistant.  However, 
there are SCTAPS being assigned to Cambodia based on need of the partners. 
 
Figure 3.  CARD MRI CLO Organizational Chart 
 
 4.7. Implementation Plan 
 
The purpose of the implementation plan, Table 10, was to stipulate the specific 
activities, responsible staff as well as the resources needed to carry out the project to 
completion within the allotted period of one year.  Moreover, each assigned task was 
to be finished within a given time frame by indicating the month the activity should 
start up and be completed.  Furthermore, the plan is guided by the realization of the 
two immediate objectives, while having proper time and procedures to guarantee not 
only to achieve the objectives but also to surmount all expectations and challenges. 
 
4.8. Implementation Report 
 
Revisiting the MFIs strategic plan 
 
The workshops with the management team composed of the DHs from HO, 
and the RMs and BMs from the field operations, were conducted with CHC Limited 
on August 5 – 7, 2009 and with Seilanithih Limited on August 25 – 27, 2009.  The 
workshops were conducted in order to involve the MFIs management team in the 
conceptualization of the strategies to be implemented in their institutions.  The 
workshops were also able to identify the issues and concerns that the MFIs faced in 
their operations and worked together to identify strategies that would resolve the 
problems.  Nonetheless, the good practices were also recognized so that the other 
branches could learn from it.  Following the workshops were the two-week 
documentations of the revised strategic plans. 
 
 
 
 
 Linkaging MFIs to lenders and institutions 
 
 
The CARD MRI CLO country representative helped the MFIs to write 
proposals and sent to the funders.  Oikocredit, which has a country office in 
Cambodia, was also visited for introduction of the MFIs.  The country representative 
had several interviews from the funders during their due diligence period. 
Market research and product development 
 
The CARD MRI research experts did the microinsurance demand research 
with CHC Limited in Kampot province in August 3 – 22, 2009.  The preliminary 
results were presented to CHC Limited management on August 22, 2009 and the final 
write-up was completed after a week.  The business planning and operations training 
were done in September 14 – 19 in preparation to the implementation of the pilot test 
that started in November 2009. 
On the other hand, upon approval of the grant proposal sent to Oikocredit for 
CHC-Limited, a simple market survey was conducted with the clients of the MFI in 
Kampot province in August 3 – 7, 2009.  The results of the survey were used to 
develop the credit with education (CwE) family planning module for CHC Limited. 
Another demand research on microinsurance was conducted with Seilanithih 
clients.  The research was conducted on November 9 – 28, 2009 and was followed by 
a business planning on February 15 – 19, 2010 and staff training on May 12 – 14, 
2010.   
 
Production of marketing tools 
 
 
Since the two MFIs are not use to production of annual reports, the CLO 
country representative run an orientation with the MFIs’ management teams about the 
 use and importance of annual reports.  The MFIs were also assisted from the 
collection of materials to be used in the annual report up to the editing of the final 
draft before printing. 
 
Lobbying with Regulators 
 
CARD MRI CLO started communicating with the Ministry of Economy and 
Finance (MEF) and constant meetings with them were conducted to influence the 
crafting of the law regarding microinsurance implementation.  Also, several 
workshops on microinsurance were participated by CARD with MEF as either one of 
the facilitators, resource speakers, or mere speculators. 
 
Training on Microfinance 
Proposal was sent to Asian Community Trust (ACT) for a series of training for 
the MFIs before the start of the project.  The proposal was approved in May 2009.  
Therefore, the series of trainings started as early as August 6, 2009 for the first batch 
of Early Fraud Detection Training with CHC-Limited BMs.  Therefore, this is one of 
the trainings that had comments from the participants since the CNA was not yet 
completed.  The next batch of Early Fraud Detection Training with Seilanithih was 
conducted in September 23 – 24, 2009, wherein the training design was modified.  
The Risk Management Training was done in October 2009, the Organizational 
Planning System Training in November 2009, the Bridging Leadership Training in 
February 2010, and Customer Care and Presentation Skills Training in May 2010.  
 
Posting Long-term TAs 
Grant proposals were sent to Oikocredit to support Operations TA to CHC 
Limited, ACT to support Operations TA for the two MFIs, and SBFIC to support the 
 CLO country representative assistance for the two MFIs.  As well, the two MFIs were 
consulted on what TA they need which were communicated to CARD HO. 
4.9. Budget  
 
The detailed budget (see Table 11) indicate three (3) levels of expenses such 
as market research and product development, training in microfinance best practices, 
and assigning of long-term TAs.  The total budget overall was USD34,300 (research – 
8,000; trainings – 12,000; and TAs – 14,400).  However, upon the implementation of 
the project the expenses incurred was not so significant thus USD34,400 was not at all 
consumed.  Grants were mobilized to fund each projects as mentioned in the 
implementation report thus only some not so significant expenses on supplies, venue, 
or transportation cost were spent during the trainings. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 MONITORING & EVALUATION 
 
5.1. Monitoring 
  
5.1.1. Monitoring Objectives 
 
The monitoring plan of this project is detailed in Table 12.  This 
project is being monitored through the following: 
? Workable, market-friendly, and cost-efficient overall operational 
strategies, policies and procedures 
? Competitive and market-friendly products developed 
? Suitable training program for all staff levels 
? Adequate fund allocation and smooth management 
 
5.1.2. Monitoring Results 
 
a. Workable, market-friendly, and cost-efficient overall operational 
strategies, policies and procedures: 
Effective September 2009, several SCTAPS were assigned as fulltime 
long-term TAs of CHC and Seilanithih.  Following are the specific TAs 
provided: 
? TA for CHC operations department was provided from September 
2009 to May 2010.  The regional head from CARD Inc. worked on 
assessing the credit and savings policies and procedures of CHC.  
Then, he put forward recommendations to the management such as 
effective time management of branch staff activities, client 
recruitment, cost-efficient branch staffing, branch reporting, collection 
zone establishment and branch internal controls.  He also set up the 
 monitoring system and procedures that are being used by the head 
office and branch management of the MFI.     
? TA for CHC internal audit was posted from September 2009 and 
contracted until end by December 2010.  Due to the absence of the 
internal audit manager in CHC, the internal audit manager from CARD 
MRI started to work as the manager for the department for six months 
and helped in the recruitment of the local manager who started on 
March 2010.  First and foremost, she reviewed the internal audit 
practices and procedures being implemented by the department.  She 
then conducted orientation on the importance of internal audits with 
the operations staff of CHC who usually misinterpreted the value of the 
department.  Several recommendations were practiced by the 
department such as simpler working papers, more comprehensive audit 
procedures, audit ratings, exit meetings with the branch after the audit 
period, report formats, and report writing. 
? Three (3) year contract assignment of the microinsurance TA for the 
CHC program.  The Microinsurance Provincial Manager from CARD 
MBA started with CHC on November 2009.  The agreement of CARD 
and CHC is for the manager to lead the program and act as manager.  
A local staff was hired and worked with the manager to make sure that 
the skills were being transferred and that the local staff could take over 
the management after the contract ends.  The Manager set up the 
accounting system for microinsurance and launched a massive 
expansion of the program from two (2) branches to eleven (11) 
branches of CHC. 
 ? TA for Seilanithih internal audit department was posted from August 
to December 2009.  In the absence of Internal Audit Director, the 
Senior Auditor from CARD MRI served as the head of the department 
for four (4) months.  During the period, he helped the department to 
use simplified and standard sampling techniques in auditing, including 
important operational issues in the branch as part of the examination 
and analysis during the audit, properly classify audit findings based on 
level of risk in the organization, proper communication of the audit 
result with the branch management and staff, revised flow of audit 
reporting to provide timely audit information, use of audit rating 
system, and monitoring of audit output. 
Also, other TAs were provided as a result of linkaging done by CLO,  
which are the following:  
? CHC Limited was served by a consultant from Association for Social 
Advancement (ASA) from August 2009 to March 2010.  This was 
funded by Catalyst Microfinance Investor (CMI), which was 
introduced to CHC by CARD.  The consultant partnered with the CLO 
consultant in establishing ASA-model branches. 
? Seilanithih Limited’s Acting Deputy Chief Executive Officer (CEO) 
came from ASA, who started as a TA provider from August 2009.  
Seilanithih went through restructuring from branch staffing, branch 
physical office, and branch operations and accounting. 
? Funded by Asian Community Trust (ACT), another TA provider 
worked with CHC and Seilanithih Limited from March 2010 and 
contracted for one (1) year.  Monitoring and follow-up activities were 
 conducted by the TA in order to support the learning of the MFIs staff 
from the trainings they attended covered by the same project.  
? The Country Representative serves as an overall consultant for both 
institutions.  This project is supported by the Savings Bank Foundation 
for International Cooperation (SBFIC) through a tripartite agreement 
beginning December 2009 to 2011.  She helped the two (2) MFIs with 
regard to board governance, partnership and resource mobilization. 
Indicator: Number of new strategies introduced and implemented by MFIs 
Table 4.  Summary of TA Accomplishments 
MFI/TA Area New Strategies Introduced and Implemented 
Seilanithih Limited 
• Governance 
 
 
 
 
 
 
 
• Operations 
 
 
 
 
 
 
 
 
• Internal Audit 
 
• Election of new board Chairman and 
recruitment of independent board member; 
• Establishment of board Committees; 
• Professionalization of board Meetings and 
board Committee Meetings; and 
• Preparation of board Materials, Minutes of 
board Meetings, and board Resolutions. 
 
• Implementation of ASA technology 
o Pilot-test of cost-effective branch 
staffing: 1 BM, 1 Accountant, 4 to 5 
COs, and 1 Guard. 
o Simplified policies: small number of 
loans, 100 percent loan validation, zero-
tolerance in loan collection and follow-
up. 
 
• Standard sampling technique 
• Revised audit scope and procedures 
• Classification of audit findings 
• Proper communication of audit results – exit 
meeting 
• Improve report writing 
• Audit rating system 
• Strategic and Operative Plan  
• Maximizing audit capacity: from four (4) 
auditors in 1 branch audit period of ten (10) 
days to two (2) auditors in 1 branch audit 
period of 7.5 days. 
 
 CHC-Limited 
• Governance 
 
 
 
 
 
• Operations 
 
 
 
 
 
• Internal Audit 
 
 
 
 
• Micro-
insurance 
 
• Establishment of Board Committees; 
• Professionalization of Board Meetings and 
Board Committee Meetings; and 
• Preparation of Board Materials, Minutes of 
Board Meetings, and Board Resolutions. 
 
• Sit-down approach in loan collection; 
• Establishment of Collection Zones; 
• One hundred percent loan utilization check 
by COs; and 
• Regular HO and branch monitoring system 
 
• Simplified audit program; 
• Audit rating system; 
• Conduct of exit meetings; and  
• Proper report writing. 
 
• Setting-up of microinsurance program; 
• Orientation trainings for all branches about 
microinsurance; and 
• Setting-up of peach tree accounting for 
microinsurance. 
 
 
Feedback from the management and staff of the MFIs 
Pertaining to the new system on ASA-model operations, the Operations 
Director of Seilanithih said, “We are on the right position that we shift 
from targeting medium size loan client to the lower level.  This gave 
Seilanithih a niche and isolated ourselves from competition because most 
of the MFIs in Cambodia are moving up to the medium and large scale 
level.”   
b. Competitive and market-friendly products developed. 
? Market Research.   
o Demand research on microinsurance was conducted on August 
2009 with the two (2) most matured branches of CHC Limited.  
 The said branches were also assigned as the first branch to 
implement microinsurance.   
o With funding support from Oikocredit, clients of CHC Limited 
were asked about their preferred topic of a CwE training and its 
delivery procedures.  The clients chose the family planning topic 
and a module was designed for its pilot test.  The pilot test started 
September 2009 and run for six (6) months. 
o The pilot test of microinsurance is expected to start within the 
month of June 2010. 
? Advocacy and Lobbying 
o All microinsurance operations are still in pilot stage phase and 
waiting for the final approval and issuance of the said law.   
 
Indicator: Number of new products and services developed for MFIs 
1. Microinsurance for CHC Limited  
Table 5.  MEADA Update as of March 2010 
Indicators As of March 2010 
 No. of Branch Covered  11 
 Net  Active Clients  5,536 
 Insured Spouse  4,426 
 Insured Children  872 
 Total Number of Insured  10,834 
 Amount of Loan Insured  $1,799,313.22  
 Amount of Premium Collected  $17,699.23  
 Amount of Earned Premium  $11,744.18  
 Number of Claims Paid  4 
 Amount of Claims Paid  $867.80  
 
 
 
 2. Credit with Education delivered to CHC clients 
As of March 2010, the Family Planning module is being delivered 
to 1,200 clients in Kampong Cham and Kampong Bay branches of CHC-
Limited 
c. Suitable training program for all staff level. 
? Grant proposals were produced for possible assistance in the capacity 
building activities of the MFIs.  These proposals were sent to 
Oikocredit, ACT, SBFIC and CMI.  Funds for training were approved 
and received from ACT and SBFIC while Oikocredit and CMI focused 
on funding long-term TAs. 
? After getting the results of the community needs assessment, the 
training designs were improved.  Since the CLO staff is not yet fluent 
in speaking Khmer, aside from the previous strategy of having 
interpreters during training, the training materials were translated to the 
local language, and two (2) projectors were used during the trainings in 
order to properly guide the participants in the discussions.  
Furthermore, the training materials were designed to include 
experience of other local MFIs to put local context in the lectures.  
Moreover, high profile resource persons were tapped from the 
Philippines namely Mr. Edzel Ramos, CMDI Training Director, and 
Dr. Rosalina Fuentes, President and Dean of Organizational 
Management in Southeast Asia Interdisciplinary Development Institute 
(SAIDI), for critical training courses and to give more confidence to 
the participants. 
 
 ? Provided the following trainings: 
Table 6.  Summary of Trainings Accomplished 
Training Course Number of 
Batches 
Number of 
Participants 
Position of 
Participants 
Early Fraud Detection 2 59 BMs, Regional 
Managers (RMs) 
Risk Management 1 19 COs 
Bridging Leadership 1 41 BMs, RMs, 
Department 
Heads (DHs) 
Organization Planning 
System 
1 30 DHs, Deputy 
DHs, 
RMs 
Customer Care and 
Presentation Skills 
2 46 COs 
 
Indicator: Number of trainings provided to MFIs 
A total of five (5) training courses were provided to the two MFIs.  A total of 
195 staff members attended the trainings composed of COs, BMs, RMs, 
Deputy DHs, and DHs. 
Feedback from participants on the new training design 
Below is the summary of training evaluation results completed by the 
participants for the trainings funded by ACT.  A copy of the evaluation form is 
in Appendix 10.8. 
Table 7.  Summary of Training Evaluations - ACT Funded 
Training Institution Overall Impression Curriculum Instruction Value
Early Fraud Detection CHC-Limited 2.95 2.96 2.90 2.49
Early Fraud Detection Seilanithih Limited 3.33 3.26 3.22 3.36
Risk Management CHC & Seilanithih 3.64 3.55 3.57 3.77
Bridging Leadership CHC & Seilanithih 3.57 3.07 3.3 3.25
3.37 3.21 3.25 3.22OVERALL TOTAL  
According to Mr. Svay Nhel, CO of CHC-Limited, “I am looking forward to 
more courses that CARD would provide and I hope the next training would 
not be sooner.  We are grateful for the efforts on translating the materials 
because now we can understand more and can participate more on the 
 discussions.”  Mr. Chea Sophal, Regional Manager of Seilanithih Limited, 
said, “Thank you for using some practices of ACLEDA as a reference for the 
strategies in risk management; our Credit Officers are more confident that the 
strategies recommended are applicable in Cambodia.”  
d. Adequate fund allocation and smooth management. 
? CHC Limited and Seilanithih Limited were introduced to partners of 
CARD either thru email, meetings, and workshops attended by CARD 
MRI International Group management headed by the CARD MRI 
Managing Director. 
? Loan proposals were made and requirements were completed by the 
heads of the MFIs with the help of CLO Country Representative.  
These proposals were sent to CMI, Oikocredit, Developing World 
Markets (DWM), Micro Credit, Etimos, Blue Orchard, Incofin, Planis, 
Living in Peace, and SBFIC.   
? All the fees paid to CARD by funders for the TAs provided to the 
MFIs, net of direct expenses during the provision of TAs, were 
invested to the MFIs.  The TA fees came from the coaching and 
mentoring completed, and trainings provided.  As of the report period, 
CARD’s investment with Seilanithih Limited is USD 50,000, and USD 
100,000 with CHC Limited.  Thus, CARD is seated on the board in 
both MFIs.  These amounts are very small and serve as a symbolic 
commitment with the MFIs.  
Indicator: Number of additional investors and lenders 
Following are the list of additional investors and lenders that invest in the two 
MFIs with the help of CARD as of March 2010: 
 Table 8.  List of Partners’ New Lenders 
       
Seilanithih Limited CHC-Limited
ETIMOS 150,000.00            100,000.00   
BLUEORCHARD 150,000.00            300,000.00   
OIKOCREDIT 2,000,000.00         500,000.00   
CMI 350,000.00            -               
DWM 1,000,000.00         750,000.00   
INCOFIN 375,000.00            -               
Micro Credit 400,000.00            600,000.00   
Project SBFIC 27,020.00              37,828.00     
Planis -                            500,000.00   
Living in Peace -                            250,000.00   
4,452,020.00             3,037,828.00   
Name of Creditor
Amount of Loan Disbursed (USD)
 
Indicator: Positive cashflow management 
The cashflow of both institutions improved from the struggling situations and 
reactionary management of the past.  Actual cashflow of the two (2) MFIs for 
the period January to March 2010 in Appendix 10.9 and 10.10 shows a 
positive balance at the end every of the month.  This signified that they were 
able to manage their funds efficiently that the funds are able to support their 
expanding operations and increasing need for loan funds. 
 
 
 
 
 
 
 
 
 
 5.2. Evaluation 
 
5.2.1. Conceptual Framework 
 
Figure 4.  Conceptual Framework 
 
The conceptual framework for this project is represented by showing 
that the string of capacity building activities from CARD MRI CLO will 
lead the change from the undesirable situations in Cambodia microfinance 
industry to desirable benefits for the clients.  The four (4) square quadrants 
represent the undesirable situations present in Cambodia industry, which are 
un-encouraging policy environment, underdeveloped industry, small MFIs 
with non-competitive products and services, and small MFIs with a lack of 
available resources.  The logic is that these interventions—research and 
product development with linkaging to address uncompetitive product and 
services; advocacy and lobbying  with linkaging to address discouraging 
policy environment; investment and resource mobilization to address lack of 
 available resources; and training with coaching and mentoring to address 
underdeveloped microfinance industry—will lead to change in the MFIs.  
The expected change in MFIs can be seen as they provide appropriate and 
competitive products and services to the clients.  This change will therefore 
lead to satisfaction and loyalty of clients to the MFIs.  Knowing that clients’ 
needs and wants are unending, the entire process is cyclical. 
 
5.2.2. Evaluation Plan 
 
The detailed format of the evaluation of this project is presented in 
Table 13.  The evaluation will focus on determining if the immediate 
objectives were met through the interventions provided to the MFIs.  The 
evaluation will test if the expected outcomes of the capacity- building 
program: (1) effective microfinance systems and sound financial standings, 
and (2) availability of other microfinance products that will provide more 
benefit to clients, are present.  The indicators would be the increase in 
outreach and portfolio quantity and quality in operations, decrease in staff 
turnover rate in human resource management, satisfactory financial ratios 
compared to industry standards in terms of financial management, increase 
in number of branches with satisfactory audit ratings, timely submission of 
required reports in terms of management system, and number of clients 
accessing new products developed by the MFI and their satisfaction related 
to using these products.  The evaluation of the project should be conducted 
after two years of the project. 
 
 5.2.3. Evaluation Tools 
Primary Source: 
a. FGD with MFI Staff 
b. Client Satisfaction Survey with MFI Clients 
c. Review and Evaluation 
Secondary Source: 
a. MFI rating reports 
b. MFI External and Internal Audit reports 
c. Quarterly Network Exchange by CMA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 LESSONS LEARNT 
 
 
Following are the lessons learned so far in the implementation of the project 
capacity-building program for Cambodia MFIs for the development of effective 
microfinance systems that will lead to more satisfied and loyal microfinance clients: 
6.1. Coaching and Mentoring 
 
• Long-term, fulltime TAs doing hands-on training is more effective in instilling 
knowledge to the department staff being coached. 
• MFIs have different preferences on the character of TAs being assigned to 
them.  CHC-Limited like approachable TAs that their staff can work with 
more comfortably like CARD TAs, while Seilanithih prefer TAs from senior 
positions like those of ASA Consultants.   
• MFIs acceptance to the skills being transferred to them is influenced by their 
preference of the character of TAs they are working with. 
• Absence of proper orientation about the culture of the new country a TA will 
work with could affect the performance and willingness of the TA to do his 
assignment.  Thus, conflict with the local staff is sometimes unavoidable. 
• Support from the management is highly desirable for the smooth 
implementation of TA assignment.  Appreciation of the TA experts by the 
CEO or General Manager influenced the relationship of the staff to the TA or 
Consultant. 
 
 
 
 6.2. Trainings 
  
• Communication barriers are a major issue for the participants   during training.  
Relying on interpreters is not always advisable.  There is no certainty that the 
information being relayed by the interpreter is 100 percent accurate to the 
information being interpreted 
• Experiences derived from local situations are more appreciated and absorbed 
by the participants. 
• The profile of the resource person does matter as far as attractiveness and 
confidence in the training.  High profile speakers draw more participants and 
encourage more participation during discussions. 
• Follow-up training or monitoring is needed in order to maximize the learning 
of the participants.  It is also demanded by the staff in the field. 
• More interactive training designs denote more participation and effectiveness 
of the training courses.  
• MFI’s counterpart in costing and logistics denotes more commitment of the 
MFIs in the training courses. 
6.3. Research and Development 
 
• Client ownership of product-design denotes success of the product.  Clients 
appreciated being consulted for the improvement or creation of a product. 
 6.4. Resource Mobilization, Linkaging, and Lobbying 
 
• The track record of the MFIs greatly affects the amount of money they 
mobilized from the funders.  Small MFIs get limited amounts while bigger 
MFIs are provided with higher amounts. 
• Passing of new laws or sub-decree even for development took several years 
before approval; pilot-test can be implemented but with cautions. 
6.5. General 
 
• Best practices identified and proven in an institution such as CARD are not 
always the best practices for other MFIs with different cultures and 
environment.  Adjustments are necessary in order to be effective with the local 
community.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 RECOMMENDATIONS 
 
 
Following are the recommendations to the stakeholders of this project – a 
capacity-building program for Cambodia microfinance industry development: 
7.1. Seilanithih Limited and CHC Limited 
 
• Continuous assistance is necessary to ensure consistent growth of the 
institutions. 
• Exposure to other microfinance best practices outside Cambodia and the 
Philippines such as ASA and Grameen methodologies in Bangladesh so that 
the MFIs could learn more technologies that are adaptable in Cambodian 
context. 
• Regular collection of client feedback and comments should be institutionalized 
in order to monitor and satisfy the needs of the clients.  This could be 
conducted by periodical research and/or incorporation of mini-survey to CO’s 
tasks. 
7.2. CARD MRI CLO 
• Establish strong links and relationships with other microfinance institutions, 
CMA and regulators for a wider source of local knowledge and experiences. 
• Explore possibilities of extending assistance to CMA to reach more MFIs or 
provide more impact in the microfinance community. 
• Explore possibilities of partnering with another indigenous MFI to widen the 
venue of achieving CARD’s mission. 
• Set-up a monitoring tool to ensure that assignments of TAs and trainings 
conducted were delivered properly and effectively. 
 7.3. Human Resource, International Group, and Top Management 
 
• Preparation of staff to be assigned to an international assignment is 
compulsory to avoid culture shock in the event of doing the assignment.  A 
Khmer language course is also advisable to be provided before deployment of 
staff. 
• Continuous upgrading of staff capacities through continuous training, 
exposure and further studies so that they will be more effective in doing their 
assignments and representing CARD in the international microfinance 
industry. 
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 Interview Guide 
Welcome 
 
Greetings. 
How do you do? 
• Thank you for agreeing to meet with us - we are grateful for you time. 
• I am _____ and I work with CARD-Cambodia. We are currently conducting a 
study because we are interested to understand   the status of Cambodia 
Microfinance Industry. This will help us plan and improve our existing services so 
that they will fit your needs and preferences. 
• The discussion will approximately take 30 minutes to complete. We would very 
much like to take notes from these discussions to help us remember what we learn 
and so that we do not miss any of the issues and ideas you give us. So that CARD 
can learn, please express your opinions openly. Whatever information you provide 
and your specific identities will be kept strictly confidential and will not be shown 
to other people.  
Guide Questions: 
1. What do you think is the status of microfinance industry in Cambodia and 
why? 
 
2. What do you think is the status of your own MFI and why? 
 
3. What can you say about the technical assistance provided to you by CARD 
and why? 
 
4. What can you recommend for the improvement of CARD assistance to your 
institution? to the microfinance industry? 
 
Thank you for your answers. 
 
 
 
 
 
 
 FGD Guide 
 
Focus Group Discussion Guide 
For Management Team  
 
Research Objectives: Validate the root causes and other information that led to lack of capacity of 
MFIs and identify capacity building program needed by Cambodia MFIs. 
Welcome 
Greetings. 
How do you do? 
Thank you for agreeing to meet with us - we are grateful for you time. 
I am _____ and I work with CARD-Cambodia. We are currently conducting a study because we are 
interested to understand   the status of Cambodia Microfinance Industry. This will help us plan and 
improve our existing services so that they will fit your needs and preferences. 
The discussion will approximately take 1 hour to complete. We would very much like to take notes 
from these discussions to help us remember what we learn and so that we do not miss any of the 
issues and ideas you give us. So that CARD can learn, please express your opinions openly. Whatever 
information you provide and your specific identities will be kept strictly confidential and will not be 
shown to other people.  
 
Participation in this activity is voluntary but we would be very interested to hear your opinions and of 
your experiences. We hope that you will actively participate in this discussion because your views are 
important. 
 
As a first step, we should introduce ourselves. By the way, this is _____________________,  my 
Asst. Moderator who will  prepare nametags for us so that we can easily know each other during this 
discussion. We will also take notes and record our discussion so that we won’t miss any information 
from you and we hope you don’t mind.  
 
Warm-up Questions 
 
Please briefly tell us your name, age, position in the company and how long have you been working 
with them. 
Core Questions Probes 
General Questions 
 
1. What do you think about the status of 
microfinance industry in Cambodia? (Good, 
bad, or acceptable) 
2. What do you think about the status of your 
own institution in terms of operation? (Good, 
bad, or acceptable)  
 
3. Which MFIs do you think are already very 
good in their operations? 
 
 
 
4. (If the answer in #1 is Bad or Acceptable) 
What do you think are the root causes why 
Cambodia microfinance industry is still 
lacking capacity? 
 
 
 
Ask them what reasons they have for their 
answers in numbers 1 and 2. 
 
 
 
 
Rank these MFIs according to how well is their 
operations. 
List and rank the characteristics that made these 
MFIs very good. 
 
List and rank the causes that made Cambodia 
MFIs weak. 
 Trust in Cambodia MFI Capacity Building 
Program 
1. Are you satisfied with the existing 
capacity building program in your 
institution? 
 
 
 
2. Which organizations do you know 
provides capacity building services for 
MFIs in Cambodia? 
 
Ask them what reasons they have for their 
answers in numbers 1. 
Have these helped your staff in performing their 
duties? Why? 
 
Rank these banks and MFIs according to how 
well you trust and respect them. 
What do you know about services/products that 
they provide? 
 
Recommendations for Capacity Building 
Program 
 
1. What do you think are the areas that 
Cambodia microfinance institutions 
should develop? 
 
2. What do you think are the areas that your 
own institution should develop? 
 
 
 
List and rank the areas answered in #1 and 2 
according to their priorities. 
 
Closure 
Thank you for your answers. This discussion was very helpful and informative. 
We are very grateful for the information you have provided. It will help CARD-Cambodia to improve 
its services. Do you have any questions or suggestions for us? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Survey Questionnaire 
 Survey Identification Number: [(Initial of MFI) - ___] 
Date of Interview:___________________ 
Interviewed by:_____________________ 
Survey reviewed by: ___________________ 
Data entered on computer by: ____________________ 
SURVEY QUESTIONNAIRE (2009) 
 
(Introduce yourself; explain the purpose of the survey and the voluntary nature of the 
interview.) 
 
STAFF INFORMATION 
 
NAME OF STAFF: ______________________ AGE:______ GENDER:________ 
NAME OF MFI: ________________________ BRANCH: __________________ 
POSITION: ___________ LENGTH OF SERVICE WITH MFI:__________YEARS 
 
CAPACITY BUILDING PROGRAM: INSTITUTIONAL LEVEL 
 
1. ASIDE FROM THE ORIENTATION TRAINING ON THE POLICIES AND 
PROCEDURES OF YOUR COMPANY, WHAT OTHER TRAININGS/CAPACITY 
BUILDING ACTIVITIES DID YOU RECEIVE FROM YOUR INSTITUTION? 
 
1. Re-Orientation Training 
2. Position-Related Skills Enhancement Training 
3. Exposure Study to Other Microfinance Practitioner 
4. Enrollment in Further Study 
5. Others, please specify:__________________________________ 
0. None 
 
2. HOW OFTEN DO YOU RECEIVED TRAININGS OR JOINED CAPACITY 
BUILDING ACTIVITIES FROM YOUR INSTITUTION? 
 
1. One in a year 
2. One every 6 months 
3. One in a quarter 
4. One in every 2 years 
5. Others, please specify:__________________________________ 
0. Never 
 
3. HOW HAVE THESE CAPACITY BUILDING ACTIVITIES YOU RECEIVED 
HELPED YOU IN PERFORMING YOUR DUTIES? 
 
1. Were of great help.       
2. Were of some help.             
3. Were of no help. 
4. Were a burden. 
 4. HAVE YOU FELT MORE CONFIDENT WITH YOUR SELF AFTER JOINING 
THE CAPACITY BUILDING ACTIVITIES? 
 
1. Yes 
2. Stay the Same 
0. No 
99. Don’t Know 
 
CAPACITY BUILDING PROGRAM:  PROVIDED BY CARD 
 
5. WHAT TRAININGS/CAPACITY BUILDING ACTIVITIES 
PROVIDED/FACILITATED BY CARD-CAMBODIA HAVE YOU JOINED? 
 
1. On the job mentoring 
2. Branch Management Training 
3. Re-Orientation Training for Branch Management and Staff 
4. Strong Credit Discipline and Delinquency Management Training 
5. Basic Financial Management Training and Internal Controls 
6. Savings Mobilization Training 
7. Risk Management Training 
8. Early Fraud Detection Training 
9. Customer Service Training 
10. Market Research Training 
11. Exposure Study in CARD-Philippines 
12. Others, please specify_____________________________________ 
0. None 
 
6. HOW DID YOUR PERFORMANCE CHANGE AFTER YOU PARTICIPATED IN 
CARD CAPACITY BUILDING PROGRAMS? 
 
1. It improved substantially. 
2. It improved slightly 
3. It remained the same. 
4. It worsened substantially. 
5. It worsened slightly. 
99. I do not know. 
 
7. HOW DID CARD CAPACITY BUILDING PROGRAMS HELP YOUR BRANCH 
OR THE WHOLE INSTITUTION?  (Multiple answers applicable) 
 
1. The staffs are clear with their duties and know the value of their 
contribution to the success of the branch/institution. 
2. The internal controls in our branch/institution improved. 
3. Our branch/institution became more productive in terms of outreach, 
loan and savings portfolio. 
4. The loan portfolio quality of our branch/institution improved. 
5. The camaraderie between all the management and staff improved 
greatly. 
 6. Others, please specify___________________________________ 
7. It remained the same. 
0. It did not help. 
99. I do not know. 
 
8. IN GENERAL, WOULD YOU SAY YOUR EXPERIENCE WITH CARD WAS 
 
1. Very positive. 
2. Positive.   
3. Good.                                                                   
4. Negative 
 
9. IN THE FUTURE, WILL YOU PARTICIPATE IN ANOTHER CAPACITY 
BUILDING PROGRAM OF CARD? 
 
1. Yes 
2. Maybe 
3. Only if there are changes made.  What changes would you like to see?  
Specify._______________________________________________ 
0. No 
99. I do not know. 
 
10. SATISFACTION 
 
10a. Name three things you like most about Capacity Building Program of CARD 
Cambodia. (Do not read answers. Rank) 
1 = Programs are 
well-organized 
2 = Programs are 
educational and 
informative 
3 = Staff are very 
friendly and 
accommodating 
 
4 = Follow-up 
activities even 
after completion 
of program. 
5 = Efficiency, 
compared to 
other capacity 
building providers 
6 = Other 
(specify) 
________________
________________
________________ 
7 = Nothing 
99 = Don’t know 
Rank #1  [__] 
Rank #2  [__] 
Rank #3  [__] 
  
 
 
 
 
 
 
 
 
 
 
10b. Name three things you like least about CARD Cambodia Capacity Building Program. 
(Do not read answers.) 
1 = Programs are 
not well 
organized 
2 = Programs are 
not worth my 
time and effort 
3 = Programs are 
not delivered in 
Khmer language 
 
4 = Dislike 
behavior/ attitude 
of program 
personnel 
5 = Programs do 
not take 
consideration of 
the real situation 
of Cambodia 
6 = Other 
(specify) 
________________
________________
________________ 
7 = Nothing 
99 = Don’t know 
Rank #1  [__] 
Rank #2  [__] 
Rank #3  [__] 
10c. If you could change something about CARD Cambodia Capacity Building Program to 
make it even better, what would you change?  
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
_______________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
Table 9.  Stakeholder Analysis 
 
Goal: Increasing capacity of Cambodia Microfinance Industry in implementing excellent and 
competitive microfinance product and services to satisfy microfinance clients’ needs.  
Attitude Influence Stakeholder 
E C E C 
Action 
Seilanithih Ltd and CHC Limited 
(representative of small MF 
players) 
++ / H / Seek more information on the 
need and involved them in the 
planning and designing of the 
plan intervention 
CARD MRI CLO ++ / H / Involved in the planning and 
designing and implementing of 
the plan intervention 
MFI’ Clients + ? H / Seek information regarding 
expectations on Seilanithih and 
CHC 
CARD MRIs ++ / H / Collaborate to provide experts 
and systems to provide capacity 
building for partners 
Regulator: NBC ++ / H / Establish relationship and inform 
them of the plan intervention and 
its purpose 
Network: CMA ++ / M / Establish relationship and inform 
them of the plan intervention and 
its purpose 
Partners’ Donors/Investors/Lenders ++ / M / Establish relationship and inform 
them of the plan intervention and 
its purpose 
Competitors: Other MFIs - ? L ? Seek information on their 
capacity building program 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  Table 10.  Implementation Plan 
 
2009 2010 
ACTIVITY STAFF RESPONSIBLE RESOURCES Aug Sept Oct Nov Dec Jan Feb Mar Apr May 
Community needs 
assessment 
Country Representative; 
Researchers 
Focus group, survey, 
in-depth interviews 
 
         
Revisiting 5-year 
strategic plan Country Representative Business plan   
 
       
Linkaging MFIs to 
lenders and 
institutions Country Representative 
List of Potential 
Partners  
 
        
Market research and 
product development 
Country representative; 
Research Staff 
Research tools; fund 
for research   
 
       
Production of 
Marketing tools Country Representative Market Data   
 
       
Lobbying with 
Regulators Country Representative    
 
       
Training on 
Microfinance Training Officer 
Materials, 
Availability of 
People Involved 
 
         
Posting Long-term 
TAs 
Contry Representative; 
SCTAPs Fund  
 
        
 Table 11.  Detailed Budget 
 
Activity/ Resource Cost per unit No. of units Total cost 
Market research and product 
development 
4,000 per MFI 2      USD8,000 
Training on Microfinance 1,500 per 
training 
8      USD12,000 
Assigning Long-term TAs 600 per month 
per MFI 
2      USD14,400 
TOTAL          USD34,400  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Table 12. Monitoring Plan 
Outputs Indicators Data source Collection 
method 
Frequency Who 
Workable, 
market-
friendly, and 
cost-efficient 
overall 
operational 
strategies, 
policies and 
procedures 
 
Number of 
new strategies 
introduced to 
MFIs 
 
MFI Manuals 
/TA Report  
CLO 
coordination 
with 
Operations 
Unit of MFIs 
Quarterly Country Rep; 
SCTAPs 
Competitive 
and market-
friendly 
products 
developed 
 
Number of 
new products 
developed for 
MFIs 
 
Result of 
Market 
Research and 
Product 
Designs 
CLO 
coordination 
with 
Marketing 
Staff 
Per 
development 
of new product 
Country Rep; 
SCTAPs 
Suitable 
training 
program for all 
staff level 
Number of 
trainings 
provided to 
MFIs  
 
TA Reports 
and Training 
Attendance 
Sheets  
CLO 
coordination 
with HR Unit 
of MFIs 
 
Frequently 
every after 
branch audit 
Training 
Officer 
Adequate fund 
allocation and 
smooth 
management 
Increase in 
numbers of 
investors and 
lenders 
Positive 
cashflow 
management 
Financial 
Statements and 
Updates of 
MFI 
CLO 
coordination 
with Finance 
Unit of MFIs 
daily Country Rep 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Training Evaluation Form 
Title of Program: _______________________________________________________________
4 3 2 1
4 3 2 1
1. Training objectives for each topic are given clearly. 4 3 2 1
2. Information is organized in a waythat is easy to follow. 4 3 2 1
3. All essential information is provided completely. 4 3 2 1
4. Information is accurate. 4 3 2 1
1. Training objectives were accomplished. 4 3 2 1
2. Trainer emphasized the need to know information. 4 3 2 1
3. The lessons were delivered clearly. 4 3 2 1
4. The trainers used appropriate visuals in explaining lessons. 4 3 2 1
5. I can feel the enthusiasm of the trainers. 4 3 2 1
6. The instructional techniques used were effective. 4 3 2 1
7. The trainers responded well to the questions from the 
participants.
4 3 2 1
8. The trainers encouraged participation from the audience 4 3 2 1
4 3 2 1
1. The training will help us do our jobs better. 4 3 2 1
2. Training is worth my time and effort. 4 3 2 1
3. Training should be conducted on a regular basis. 4 3 2 1
E. What can you say about the program?
_________________________________________________________________________________________
_________________________________________________________________________________________
CARD-MRI International Group
CARD Liaison Office-Cambodia
Participant's Reaction About Program
Inclusive Dates: ___________________ Name of Program Coordinator: ____________________
Thank you very much!!!
C. Instruction
D. Value of Training
Instruction: Please let us know your impression about the program that you just completed 
for us to make better. Please rate each item below by encircling the number that 
corresponds to your rating where 4 is the highest and 1 is the lowest.
ITEM
A. Overall rating of the program
B. Curriculum
 
 
 Seilanithih Limited Cash Flow Statement for the Period 
January to March 2010 
SEILANITHIH LTD.
CASH FLOW STATEMENT
Report Date: Jan- March 2010
Jan-10 Feb-10 Mar-10
Cash Beginning Balance A 1,151,645.14          571,595.52             346,672.45             
ADD:
Ind&Group Loan(Principle & Int) B 1,135,193.98          1,065,048.18          902,104.46             
Compulsory Savings Deposit C 48,039.48               45,504.88               47,562.71               
Others cash income D 79,439.99               235,801.81             381,801.86             
     Total    E = sum B to D E 1,262,673.45          1,346,354.87          1,331,469.03          
Total Funds to be available F=A+E 2,414,318.59          1,917,950.40          1,678,141.48          
LESS:
Loan Disbursement (GL & IL) G 1,340,880.55          1,181,041.59          1,274,716.64          
Compulsory Savings Withdr. (P & I) H 34,783.19               30,765.36               28,824.37               
Operating Expenses I 258,745.12             134,471.00             207,641.92             
New Fixed assets J -                         570.00                    
Loans Payment Capital K 208,314.20             225,000.00             
Others (Lending to …..) L
     Total    M= sum G to L M 1,842,723.06          1,571,277.95          1,511,752.93          
Fund Balance Available N=F-M 571,595.52             346,672.45             166,388.56             
Bank Maintaining Balance O
Cash Available / Requirement P=M-O 571,595.52             346,672.45             166,388.56             
Actual
 
 
CHC Limited Cash Flow Statement for the Period 
January to March 2010 
CHC Limited
CASH FLOW STATEMENT
Report Date: January to March 2010
January February March
Cash Beginning Balance 337,097.61 317,997.77 262,386.02   
Operating Activities
Net Income 8,446.37      19,242.08    21,481.90     
Adjustments to reconcile Net Income
to net cash provided by operations: (15,487.25)  (76,541.25)  (388,141.50)  
Net cash provided by Operating Activities (7,040.88)    (57,299.17)  (366,659.60)  
Investing Activities
Net cash provided by Investing Activities (1,102.72)    4,215.87      (2,975.00)      
Financing Activities
Net cash provided by Financing Activities (10,956.24)  (2,528.45)    464,664.20   
Cash at End of Period 317,997.77 262,386.02 357,415.62    
 
  
 
  
Table 13.  Evaluation Plan 
 
Outcomes Indicators Data Source Collection 
Method 
On-track capacity 
building program 
leads to  
o Cambodian 
MFIs with 
effective 
microfinance 
systems and 
sound financial 
standings 
• Operations and 
Other Products 
– Increase in 
outreach and 
portfolio 
quantity and 
quality 
• Human 
Resource – 
Decrease in 
staff turnover 
rate 
• Financial - 
Satisfactory 
financial ratios 
versus 
standards 
• Internal 
Control – 
increase in 
number of 
branches with 
satisfactory 
audit ratings 
• MIS – timely 
submission of 
required 
reports 
 
• MFI rating 
reports 
 
• MFI External 
and Internal 
Audit reports 
 
• Quarterly 
Network 
Exchange by 
CMA 
• Direct 
observation, 
review and 
evaluation 
 
• FGDs with 
staff 
 
• Survey with 
clients 
o Availability of 
other 
microfinance 
products aside 
from credit 
such as 
savings, 
microinsurance
, and credit 
with education 
that will 
provide more 
benefit to 
clients 
• Number of 
clients 
accessing new 
products and 
client satisfied 
with the 
products 
• Client 
Satisfaction 
Reports 
Client Satisfaction 
Survey 
 
